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Project Description 
 
SW 27th Ave 
From US-1 to Bayshore Dr 
Widen from 2 to 3 lanes 

 
 
 
 

 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
Scope Development Procurement
Scope Development
Right of Way Acquisition
Design Procurement
Design
Construction Procurement
Construction

2004 2005 2006 2007

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

7 SW 27 AVENUE
US 1 to Bayshore 

Drive 2 to 3 Lanes 450 6,700 3,000 750 3,750 10,900

Project Location 


